

RESOLUTION NO. 2019-129

WHEREAS, T&M Associates has submitted Change Order No. 1 for the contract with Precise Construction for the Overlook Park Improvements; and

WHEREAS, Change Order No. 1 amends the contract to reflect additions in items to include chain link fence fabric, site improvements at Storyland Park and an adjustment for as-built quantities for an increase of \$35,755.00 and an adjusted contract amount of \$320,599.00.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Aberdeen that Change Order No. 1 for the contract with Precise Construction for the Overlook Park Improvements is hereby approved.



YOUR GOALS. OUR MISSION.

ABDN-01809

November 1, 2019

Mayor and Township Council
c/o Dan Mason, Acting Township Manager
Township of Aberdeen
1 Aberdeen Square
Aberdeen, New Jersey 07747

**Re: Overlook Park Improvements
Change Order No. 1**

Dear Mr. Mason:

Enclosed please find Change Order No. 1 for the referenced project. Change Order No. 1 is in the amount of \$35,755.00 and reflects the addition of site improvements at Storyland Park to the contract, as well as chain link fence fabric at Overlook Park, and an adjustment for as-built quantities.

If you have any questions concerning the information provided herein or require additional information, please call.

Very truly yours,

T&M ASSOCIATES

JULIE E. NASTASI
PROJECT MANAGER

JEN:lkc

cc: Angela Morin, CFO
Karen Ventura, Township Clerk

G:\Projects\ABDN\01809\Correspondence\Mason_JEN_Overlook Park Improvements_Change Order No. 1.docx

CHANGE ORDER NO. 1

DATE: October 31, 2019
PROJECT: Overlook Park Improvements
OWNER: Township of Aberdeen
CONTRACTOR: Precise Construction

DESCRIPTION OF CHANGE:

REDUCTIONS:
Items 2 and 12 were reduced to reflect as-built quantities for the project.

EXTRA:

SUPPLEMENTARY:
Item S1 was introduced to reflect the replacement of existing fence fabric at the site that was determined to be damaged and not usable.
Items S2, S3, S4 and S5 were introduced to reflect site work, timber curb and mulch work added at Storyland Park.

APPROVAL RECOMMENDED:

Julie E Nastasi
JULIE E NASTASI
PROJECT MANAGER
ACCEPTED:

CONTRACTOR:
Precise Construction

OWNER'S APPROVALS:

NOTE: All work to be done according to Contract Specifications.

SEE ATTACHED DETAIL	ADDITIONAL	REDUCTION
A. TOTAL REDUCTIONS THIS C.O.	XXXXXXXXXX	\$8,070.00
B. TOTAL EXTRAS THIS C.O.	\$0.00	XXXXXXXXXX
C. TOTAL SUPPLEMENTARY THIS C.O.	\$43,825.00	XXXXXXXXXX
TOTALS THIS C.O.	\$43,825.00	\$8,070.00
NET CHANGE THIS CHANGE ORDER	\$35,755.00	\$0.00
PREVIOUS CHANGE ORDERS	\$0.00	\$0.00
TOTAL CHANGE ORDERS TO DATE	\$43,825.00	\$8,070.00
NET CHANGE IN CONTRACT	\$35,755.00	\$0.00

ORIGINAL CONTRACT BID PRICE	\$284,844.00
CHANGE ORDERS TO DATE	\$35,755.00
REVISED CONTRACT PRICE	\$320,599.00