

RESOLUTION NO. 2007-79

WHEREAS, the Township Engineer has submitted Change Order No. 1 for the contract with Lucas Construction Group Inc for the Township of Aberdeen's 2005 Road Program; and

WHEREAS, Change Order No. 1 decreases the contract by \$443.75 and includes the reconstruction of Olden Lane from intersection of Oxford Lane to the Township boundary and the new contract sum of \$ 2,673,424.50.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Aberdeen that Change Order No. 1 for the contract with Lucas Construction Group Inc. for the 2005 Road Program is hereby approved.

BE IT FURTHER RESOLVED that this resolution is subject to the Township Manager's certification of the availability of funds.