

RESOLUTION NO. 2008-112

WHEREAS, the Township of Aberdeen has received a grant through the Transportation Trust Fund Act for the Resurfacing of Prospect Avenue (FY 2007); and

WHEREAS, a condition of this funding was the award of a construction contract on or before July 22, 2008; and

WHEREAS, the Township has found that the condition of the existing sanitary sewer laterals has necessitated the need to replace the sewer laterals prior to the reconstruction of the roadway. The replacement of the sanitary sewer laterals has been included in the 2008 Road Improvement Program; and

WHEREAS, it is therefore advisable to request an extension of time to award this project.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Aberdeen, County of Monmouth, State of New Jersey that it hereby requests a six (6) month extension of time, from July 22, 2008 until January 22, 2008, to award a construction contract for Prospect Avenue.