

RESOLUTION NO. 2019-137

WHEREAS, Sandra Caceres, DPW Director has submitted Change Order No. 1 for the contract with Esposito Construction for the 2019 Road Improvement Program, Mill & Pave of Various Streets; and

WHEREAS, Change Order No. 1 amends the contract to reflect additions in items to include additional installing dogouse inlet and new 8" storm pipe for an increase of \$32,250.00 and an adjusted contract amount of \$799,075.98.

NOW, THEREFORE, BE IT RESOLVED by the Township Council of the Township of Aberdeen that Change Order No. 1 for the contract with Esposito Construction for the 2019 Road Improvement Program, Mill & Pave of Various Streets is hereby approved.